
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-18 15:58:06

2. Agency: 011

3. Bureau: 10

4. Name of this Investment: FBI Top Secret/Sensitive Compartmented Information Operational Network
(SCION)

5. Unique Project (Investment) Identifier: 011-10-02-00-01-2909-00

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 SCION ("S") is the FBI enterprise network for processing, transmitting, and storing information at the TS/SCI
level. "S" connects the FBI to the rest of the United States Government Intelligence Community(IC)through a
connection to the Joint Worldwide Intelligence Communications System enabling the FBI National Security
Professionals (NSP) to share information and coordinate with their counterparts throughout the IC. "S"
provides the FBI NSP with access to multiple Communities of Interest such as the National Counter Terrorism
Center OnLine and Intelink for Counter Intelligence. "S" hosts internal applications such as the FISA
Management System, Proton, and Intrepid. The "S" infrastructure is designed to support the current and future
requirements of the FBI intelligence community without major system design changes. "S" leverages the
Trilogy Wide Area Network to provide connectivity between FBI sites and to the maximum extent possible uses
the same computers, hardware, and software as the Trilogy Program. The FY11 funding will be used to ensure
continuous operation and maintenance of previously deployed sites. The efforts will be used to support
continued use of new and existing technology, as well as replace the obsolete Intelligence Information System
Network and upgrade the Storage Area Network and core infrastructure equipment at FBI Headquarters and
the selected back-up locations. The funding allocated for FY11 will support approximately 1500 "S" workstation
deployments to field offices, many of which will be large deployments ranging from 50 to over 150 workstations
at several locations. The overwhelming success of "S" is not limited to field offices. Requests for deployments
to resident agencies and off-site locations continue to increase. These requests will be supported through
FY15 funding.  The National Security Branch has dictated the top 100 priority "S" deployments will take place
before the completion of the project. As part of the FY11 effort, "S" expansion will continue for those sites,
which includes desktops, monitors, software, servers, switches, routers, encryption devices, printers and other
associated network equipment as well as customer support and hardware and software maintenance. To fight
counter terrorism overseas, Legat deployments, which began in FY06, will continue in FY11.  The Office of
International Operations has 62 operational overseas offices and 13 sub-offices.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

DJFA0G0805606-IDV-GS
35F4953G

Time-and-Mate
rials

Y 2008-09-12 2008-09-13 2010-09-13 $0.5 * * * * *

A0I002459 Time-and-Mate
rials

Y 2009-10-01 2009-10-01 2010-10-01 $6.2 * * * * *

Z0G002139 Firm-Fixed-Pric
e

Y 2009-10-01 2009-10-01 2010-10-01 $2.5 * * * * *

A0G002135 Firm-Fixed-Pric
e

Y 2009-10-01 2009-10-01 2010-10-01 $0.1 * * * * *

TBD Firm-Fixed-Pric
e

Y 2009-10-01 2009-10-01 2010-10-01 $0.3 * * * * *

TBD Firm-Fixed-Pric
e

Y 2009-10-01 2009-10-01 2010-10-01 $0.1 * * * * *

A0D002130 Firm-Fixed-Pric
e

Y 2009-10-01 2009-10-01 2010-10-01 $0.6 * * * * *

TBD Firm-Fixed-Pric
e

Y 2009-10-01 2009-10-01 2010-10-01 $0.7 * * * * *

TBD Firm-Fixed-Pric
e

Y 2009-10-01 2009-10-01 2010-10-01 $13.2 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2003 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

25 25 25

2003 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

25 25 25

2003 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

25 25 25

2003 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

25 25 25

2004 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

40 40 40

2004 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

40 40 40

2004 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

40 40 40

2004 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

40 40 40

2005 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

50 50 50

2005 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

50 50 50

2005 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

50 50 50

2005 Prevent
Terrorism and
Promote the

* * SCION
Workstations

Deployed

50 50 50
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Nation s
Security

2006 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

60 500 1070

2006 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

60 500 1070

2006 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

60 500 1070

2006 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

61 500 1073

2007 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

1070 1500 1509

2007 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

1070 1500 1509

2007 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

1070 1500 1509

2007 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

1073 1500 1509

2008 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

1509 2000 1866

2008 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

1509 2000 1866

2008 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

1509 2000 1866

2008 Prevent
Terrorism and
Promote the

Nation s

* * SCION
Workstations

Deployed

1509 2000 1866
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Security

2009 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

1866 1500 1678

2009 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

1866 1500 1678

2009 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

1866 1500 1678

2009 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

1866 1500 1678

2010 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

2223 375

2010 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

2223 375

2010 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

2223 375

2010 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

2223 375

2011 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

2598 375

2011 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

2598 375

2011 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

2598 375

2011 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

2598 375
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2012 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

2973 375

2012 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

2973 375

2012 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

2973 375

2012 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

2973 375

2013 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

3348 375

2013 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

3348 375

2013 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

3348 375

2013 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

3348 375

2014 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

3723 375

2014 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

3723 375

2014 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

3723 375

2014 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

3723 375

2015 Prevent * * SCION 4098 375
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Terrorism and
Promote the

Nation s
Security

Workstations
Deployed

2015 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

4098 375

2015 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

4098 375

2015 Prevent
Terrorism and
Promote the

Nation s
Security

* * SCION
Workstations

Deployed

4098 375
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Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FY12
(acquisition)
1.5 Servers

* * 2011-10-01 2012-09-30 0.00% 0.00%

FY10
(acquisition)
1.2 Printers

$2.5 $2.1 2009-10-01 2009-10-01 2010-09-30 85.00% 85.00%

FY15
(acquisition)
1.1 Desktops

* * 2014-10-01 2015-09-30 0.00% 0.00%

FY13 1.8
O&M

* * 2012-10-01 2013-09-30 0.00% 0.00%

FY08
(acquisition)
1.2 Printers

$2.5 $2.5 2007-10-01 2007-10-01 2008-09-30 2007-12-31 100.00% 100.00%

FY07
(acquisition)

1.8 UNet

$0.4 $0.4 2006-10-01 2006-10-01 2007-09-30 2007-06-30 100.00% 100.00%

FY07
(acquisition)
1.5 Servers

$5.5 $5.5 2006-10-01 2006-10-01 2007-09-30 2007-03-31 100.00% 100.00%

FY07
(acquisition)

1.4 Print
Scanners

$2.9 $2.9 2006-10-01 2006-10-01 2007-09-30 2007-02-28 100.00% 100.00%

FY06 1.10
Planning

$3.8 $3.8 2005-10-01 2005-10-01 2006-09-30 2006-08-31 100.00% 100.00%

FY05
(acquisition)

1.8 Unet

$0.4 $0.4 2004-10-01 2004-10-01 2005-09-30 2005-06-30 100.00% 100.00%

FY12
(acquisition)

1.4 Print
Scanners

* * 2011-10-01 2012-09-30 0.00% 0.00%

FY11 1.7
Planning

* * 2010-10-01 2011-09-30 0.00% 0.00%

FY11
(acquisition)
1.1 Desktops

* * 2010-10-01 2011-09-30 0.00% 0.00%

FY10
(acquisition)
1.3 Copiers

$2.0 $1.7 2009-10-01 2009-10-01 2010-09-30 85.00% 85.00%

FY08
(acquisition)
1.9 EPA Fee

$0.0 $0.0 2007-10-01 2007-10-01 2008-09-30 2008-07-31 100.00% 100.00%

FY08
(acquisition)

1.8 UNet
Licenses

$0.4 $0.4 2007-10-01 2007-10-01 2008-09-30 2008-06-30 100.00% 100.00%

FY15 1.7
Planning

* * 2014-10-01 2015-09-30 0.00% 0.00%

FY14 * * 2013-10-01 2014-09-30 0.00% 0.00%

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  10 / 15 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

(acquisition)
1.3 Copiers

FY14
(acquisition)
1.1 Desktops

* * 2013-10-01 2014-09-30 0.00% 0.00%

FY13 1.7
Planning

* * 2012-10-01 2013-09-30 0.00% 0.00%

FY13
(acquisition)
1.3 Copiers

* * 2012-10-01 2013-09-30 0.00% 0.00%

FY07
(acquisition)

1.6 SAN/Tape

$0.0 $0.0 2006-10-01 2006-10-01 2007-09-30 2007-04-30 100.00% 100.00%

FY06
(acquisition)
1.3 Copiers

$3.0 $3.0 2005-10-01 2005-10-01 2006-09-30 2006-01-31 100.00% 100.00%

FY05
(acquisition)

1.1. Desktops

$6.5 $6.5 2004-10-01 2004-10-01 2005-09-30 2004-11-30 100.00% 100.00%

FY09 1.7
Planning

$8.1 $8.1 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY08
(acquisition)

1.6 SAN Tape

$0.0 $0.0 2007-10-01 2007-10-01 2008-09-30 2008-04-30 100.00% 100.00%

FY15 1.8
O&M

* * 2014-10-01 2015-09-30 0.00% 0.00%

FY15
(acquisition)
1.6 Network

* * 2014-10-01 2015-09-30 0.00% 0.00%

FY14
(acquisition)

1.4 Print
Scanners

* * 2013-10-01 2014-09-30 0.00% 0.00%

FY14
(acquisition)
1.2 Printers

* * 2013-10-01 2014-09-30 0.00% 0.00%

FY13
(acquisition)
1.5 Servers

* * 2012-10-01 2013-09-30 0.00% 0.00%

FY07
(acquisition)
1.7 Network

$4.5 $4.5 2006-10-01 2006-10-01 2007-09-30 2007-05-31 100.00% 100.00%

FY07
(acquisition)
1.3 Copiers

$3.0 $3.0 2006-10-01 2006-10-01 2007-09-30 2007-01-31 100.00% 100.00%

FY06
(acquisition)
1.9 EPA Fee

$0.0 $0.0 2005-10-01 2005-10-01 2006-09-30 2006-07-31 100.00% 100.00%

FY06
(acquisition)
1.1 Desktops

$6.5 $6.5 2005-10-01 2005-10-01 2006-09-30 2005-11-30 100.00% 100.00%

FY05 1.11
O&M

$8.5 $8.5 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

FY05
(acquisition)
1.7 Network

$4.5 $4.5 2004-10-01 2004-10-01 2005-09-30 2005-05-31 100.00% 100.00%

FY05 $0.0 $0.0 2004-10-01 2004-10-01 2005-09-30 2005-04-30 100.00% 100.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

(acquisition)
1.6

SAN/Tape

FY11
(acquisition)
1.2 Printers

* * 2010-10-01 2011-09-30 0.00% 0.00%

FY10 1.8
O&M

$12.5 $11.3 2009-10-01 2009-10-01 2010-09-30 90.00% 90.00%

FY10 1.7
Planning

$8.1 $7.2 2009-10-01 2009-10-01 2010-09-30 90.00% 90.00%

FY10
(acquisition)

1.4 Print
Scanners

$1.2 $1.1 2009-10-01 2009-10-01 2010-09-30 85.00% 85.00%

FY10
(acquisition)
1.1 Desktops

$4.7 $4.0 2009-10-01 2009-10-01 2010-09-30 85.00% 85.00%

FY09
(acquisition)
1.2 Printers

$2.5 $2.5 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY15
(acquisition)
1.3 Copiers

* * 2014-10-01 2015-09-30 0.00% 0.00%

FY13
(acquisition)
1.1 Desktops

* * 2012-10-01 2013-09-30 0.00% 0.00%

FY08
(acquisition)
1.1 Desktops

$4.7 $4.7 2007-10-01 2007-10-01 2008-09-30 2007-11-30 100.00% 100.00%

FY07
(acquisition)
1.1 Desktops

$6.5 $6.5 2006-10-01 2006-10-01 2007-09-30 2006-11-30 100.00% 100.00%

FY06
(acquisition)
1.7 Networks

$4.5 $4.5 2005-10-01 2005-10-01 2006-09-30 2006-05-30 100.00% 100.00%

FY06
(acquisition)
1.5 Servers

$5.5 $5.5 2005-10-01 2005-10-01 2006-09-30 2006-03-31 100.00% 100.00%

FY06
(acquisition)
1.2 Printers

$2.8 $2.8 2005-10-01 2005-10-01 2006-09-30 2005-12-31 100.00% 100.00%

FY12
(acquisition)
1.2 Printers

* * 2011-10-01 2012-09-30 0.00% 0.00%

FY10
(acquisition)
1.5 Servers

$4.0 $3.4 2009-10-01 2009-10-01 2010-09-30 85.00% 85.00%

FY09
(acquisition)
1.5 Servers

$4.0 $4.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09
(acquisition)
1.1 Desktops

$4.7 $4.7 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY08 1.10
Planning

$8.1 $8.1 2007-10-01 2007-10-01 2008-09-30 2008-08-31 100.00% 100.00%

FY07 1.11
O&M

$8.5 $8.5 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FY07 1.10
Planning

$3.8 $3.8 2006-10-01 2006-10-01 2007-09-30 2007-08-31 100.00% 100.00%

FY07
(acquisition)
1.9 EPA Fee

$0.0 $0.0 2006-10-01 2006-10-01 2007-09-30 2007-07-31 100.00% 100.00%

FY06
(acquisition)

1.4 Print
Scanners

$2.9 $2.9 2005-10-01 2005-10-01 2006-09-30 2006-02-28 100.00% 100.00%

FY05 1.10
Planning

$3.8 $3.8 2004-10-01 2004-10-01 2005-09-30 2005-08-31 100.00% 100.00%

FY05
(acquisition)
1.9 EPA Fee

$0.0 $0.0 2004-10-01 2004-10-01 2005-09-30 2005-07-31 100.00% 100.00%

FY05
(acquisition)
1.2. Printers

$2.8 $2.8 2004-10-01 2004-10-01 2005-09-30 2004-12-31 100.00% 100.00%

FY12 1.7
Planning

* * 2011-10-01 2012-09-30 0.00% 0.00%

FY12
(acquisition)
1.6 Network

* * 2011-10-01 2012-09-30 0.00% 0.00%

FY11 1.8
O&M

* * 2010-10-01 2011-09-30 0.00% 0.00%

FY11
(acquisition)
1.5 Servers

* * 2010-10-01 2011-09-30 0.00% 0.00%

FY11
(acquisition)

1.4 Print
Scanners

* * 2010-10-01 2011-09-30 0.00% 0.00%

FY09 1.8
O&M

$12.5 $12.5 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09
(acquisition)
1.6 Network

$4.5 $4.5 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY14 1.8
O&M

* * 2013-10-01 2014-09-30 0.00% 0.00%

FY14 1.7
Planning

* * 2013-10-01 2014-09-30 0.00% 0.00%

FY08
(acquisition)
1.3 Copiers

$2.0 $2.0 2007-10-01 2007-10-01 2008-09-30 2008-01-31 100.00% 100.00%

FY06
(acquisition)

1.8 Unet

$0.4 $0.4 2005-10-01 2005-10-01 2006-09-30 2006-06-30 100.00% 100.00%

FY12
(acquisition)
1.1 Desktops

* * 2011-10-01 2012-09-30 0.00% 0.00%

FY11
(acquisition)
1.6 Network

* * 2010-10-01 2011-09-30 0.00% 0.00%

FY11
(acquisition)
1.3 Copiers

* * 2010-10-01 2011-09-30 0.00% 0.00%

FY09 $2.0 $2.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

(acquisition)
1.3 Copiers

FY08 1.11
O&M

$12.5 $12.5 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY08
(acquisition)

1.4
Print-Scanner

s

$1.8 $1.8 2007-10-01 2007-10-01 2008-09-30 2008-02-28 100.00% 100.00%

FY15
(acquisition)
1.5 Servers

* * 2014-10-01 2015-09-30 0.00% 0.00%

FY15
(acquisition)

1.4 Print
Scanners

* * 2014-10-01 2015-09-30 0.00% 0.00%

FY13
(acquisition)
1.6 Network

* * 2012-10-01 2013-09-30 0.00% 0.00%

FY13
(acquisition)

1.4 Print
Scanners

* * 2012-10-01 2013-09-30 0.00% 0.00%

FY13
(acquisition)
1.2 Printers

* * 2012-10-01 2013-09-30 0.00% 0.00%

FY07
(acquisition)
1.2 Printers

$2.8 $2.8 2006-10-01 2006-10-01 2007-09-30 2006-12-31 100.00% 100.00%

FY06 1.11
O&M

$8.5 $8.5 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

FY05
(acquisition)
1.5 Servers

$5.5 $5.5 2004-10-01 2004-10-01 2005-09-30 2005-03-31 100.00% 100.00%

FY05
(acquisition)

1.4 Print
Scanners

$2.9 $2.9 2004-10-01 2004-10-01 2005-09-30 2005-02-28 100.00% 100.00%

FY05
(acquisition)
1.3 Copiers

$3.0 $3.0 2004-10-01 2004-10-01 2005-09-30 2005-01-31 100.00% 100.00%

FY12
(acquisition)
1.3 Copiers

* * 2011-10-01 2012-09-30 0.00% 0.00%

FY10
(acquisition)
1.6 Network

$4.5 $3.8 2009-10-01 2009-10-01 2010-09-30 85.00% 85.00%

FY09
(acquisition)

1.4
Print-Scanner

s

$1.2 $1.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY08
(acquisition)
1.7 Network

$4.5 $4.5 2007-10-01 2007-10-01 2008-09-30 2008-05-31 100.00% 100.00%

FY08
(acquisition)
1.5 Servers

$3.0 $3.0 2007-10-01 2007-10-01 2008-09-30 2008-03-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FY12 1.8
O&M

* * 2011-10-01 2012-09-30 0.00% 0.00%

FY15
(acquisition)
1.2 Printers

* * 2014-10-01 2015-09-30 0.00% 0.00%

FY14
(acquisition)
1.6 Network

* * 2013-10-01 2014-09-30 0.00% 0.00%

FY14
(acquisition)
1.5 Servers

* * 2013-10-01 2014-09-30 0.00% 0.00%

FY06
(acquisition)

1.6 SAN/Tape

$0.0 $0.0 2005-10-01 2005-10-01 2006-09-30 2006-04-30 100.00% 100.00%

* - Indicates data is redacted.
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